
TRACK A RELOCATION, PLATFORM AND
PEDESTRIAN BRIDGE CONTRACT
(Construction Summer 2019 - Spring 2023) 

STATION BUILDING CONTRACT
(Construction May 2018 - Summer 2020)

PARKING AND STATION ACCESS CONTRACT
(Construction July 2017 - September 2018)

Station Building

Parking

Stormwater 
Management

Station Platform 
Pedestrian OverpassPedestrian Overpass

100 200
SCALE

FEET

3000

July 2020

NRTC PHASING PLAN DELAWARE DEPARTMENT OF TRANSPORTATION


